(1923) Department.
(Education)

Ordinary SERIES.

G.O. No. 1417

DATED 5 - 10 - 1923

L a w (Education) **DEPARTMENT.**

Law Edn 1413B

Received 16 APR 1921 19

Registered 26-4-21 19

Subject.

Building grant.-- St.Ann's Boarding House, Bangalore.

ENCLOS RES.
No.
Spare copies

Ref or C. **No.** 252/21 W.B.

Station Madras., *Dated the* 25th April 1921.

From (Name) H.Littlehailes Esq., M.A.,

(Designation) Director of Public Instruction

To The Secretary to the Government of Madras,

L a w (Education) Department.

Sir,

I have the honour to invite a reference to G.O.No. 1396 Home (Education) dated 31st October 1918 and to state that the Correspondent applies for an increased grant on account of the hostel buildings in view of the rise in the cost of materials and labour. A comparative statement with a data sheet showing the current rates of the locality and the plans approved in the G.O under reference are submitted herewith.

The Correspondent proposes to convert the present

present portico into a waiting room and put up a new portion at a cost of Rs.2900. Plans and estimates relating to this addition are also enclosed.

2. The abbve requests of the correspondent are reasonable and I recommend them to Government for favourable consideration.

I have the honour to be,

S i r,

Your most obedient servant,

For Director of Public Instruction

Public Works Department

Note by the Chief Engineer, P. W. D.

No. 4410 dated 7th June 1921.

****

I. In their order No.1396 (Home Educational) dated 31-10-1918, the Government were pleased to sanction a grant not exceeding Rs.32,000 towards the cost of constructing a boarding house for the St. Ann's Girls' High School at Mangalore, the amount of the estimate being Rs.85,254.

II. The Director of Public Instruction submits now, for sanction, a revised estimate of Rs.1,03,653 for the work.

III. The revised estimate has been examined and the following remarks thereon are made:-

(a) The excess of Rs.18,399 which corresponds to 21.6% of the amount of the original estimate may be allocated approximatly under the following heads:-

	Rs.
(1) Excess due to enhanced rates.	11,462
(2) -Do.- due to revision of quantities	902
(3) -Do.- due to insufficient L.S. provision, etc., in the first instance	2,121
(4) Adding a portico newly	2,900
(5) Proportionate increase in contingencies and petty supervision and architect's fees	1,195
Total Excess	Rs.18,580
Deduct saving due to items since considered unnecessary	181
Net Excess.	Rs.18,399

(b)

(b) There are many clerical errors and defects in the revised estimate, some of which are enumerated below.

(1) Levelling ground and clearing site

The amount of Rs.1,108 has been based on the quantity of 73860 Cft. at Rs.15 per 1000 Cft. No details for the quantity are given nor have any data been furnished for the very highest rate of Rs.15. It is said that the excess is due to the level of ground and a plan showing levels has been referred to which has not been received while no such plan was received.

(2) Several other quantities have also been revised and fresh items included without details being furnished. The plans should show as far as possible all items included in the estimate. Details are available only in the case of Porch.

(3) The amount in column 7 of the comparative statement, item 6, should be Rs.7037 against Rs.7,280 noted therein. Similarly, the amount in column 7 item 13 should be Rs.2,430 and not Rs.2,700.

(4) Remarks against item 7 are not clear. It is stated that laterite masonry had to be built to concrete level. The plans should show clearly the work done in red ink.

(5) The necessity for a passage 90' long against 30' proposed in the first instance has not been explained. The passage 90' long should be shown in the site plan.

(6) It is not clear why two different rates, Rs.28 and 27 have been allowed for the same kind of work namely laterite in mortar while the originate rate is only Rs 24 throughout.

(7) The pressure on the pier marked (A) on plan of Porch exceeds the permissible limit of 2½ tons (per Sq.ft) on laterite masonry This and similar piers subjected to a pressure over 2½ tons per Sft. should be built either with random rubble or bricks in cement.

(8) The drawing showing the Porch newly proposed has not been numbered.

(9) Section A-B on Porch plan is incomplete.

(10) The revised estimate in this case has been signed by a retired supervisor who is not competent to do so - vide para 2 (1) of Memorandum No.116 C., dated 4th January 1913. Attention is also drawn to para 3 of G.O. No.1582 Home (Education) dated 20th December 1919.

(11) The estimates and plans should be submitted in duplicate.

IV. With these remarks the plans and estimates are returned for revision.

17/6/21 1811 1201/21

for C. E.

6

Law Rev Dept

no 1934B

Memo No. 1934B-1 Edn. 29-6-21

The plans and revised estimate relating to the construction of a boarding House for the S.I. Anglo girls' high School, Mangalore received from the D.P.I. with his letter no R.O C. 252/21 W.B. dt the 26th April 1921, are returned to him for resubmission after getting them revised with reference to the note by the Chief Engineer P.W.D. no 1418 dt the 20th June 21 (Copy enclosed)

p 1 C F

Cover/Letter p 3 C F

of 1st 3 p/b

To

The D.P.I (with plans & Estimate and Copy of C.E's note) p 3 C F

23-6-21

(Issued by Secy)

Call book. (Remind after 2 months)

DESPATCHED 2 JUL 1921

DESPATCHED 12 OCT. 1921

C.F. 88—85,046—4-4-21.

Law Department. Cm 2748/B 7.9.21.

(Education) Branch.

REMINDER.

To

The Director of Public Instruction

The undersigned ~~has the honour to invite~~ is directed to invite ~~invites~~ attention to the communication noted in the margin and to request that this reminder may be returned at once with information as to—

(1) the stage at which the matter now is, and

(2) the date by which a reply may be expected, ~~and~~

~~(3) the circumstances which have caused the delay~~.

~~2. It is requested that the reply to this reminder may be sent not later than~~

No. 1934 B-1, dated 28-6-21

REPLY

R.C. No. 252/W.13/21 dated 15-9-21

To

The Secretary to Government,

Public Department.

Sir,

I am directed to acknowledge the receipt of your letter noted in the margin and to state that the matter is under correspondence with the Executive Engineer, Madras Electric Supply Corporation, Ltd., and that a reply may be expected by the 20th instant.

I have the honour to be,

Sir,

Your most obedient servant,

M. A. Shamanna

for Director of Public Instruction.

C. Ramanujachari 7.9.21

Office Law Dept.

Station Fort St. George

Dated

Signature.

Ag. under Secretary

Designation.

7.9.21

Law (ES)

May be reminded again, if necessary, on 20.10.21.

19.9.21

SUBJECT.

Plans and estimates — Boarding House — St. Ann's Girls' High School, Mandaveli

C.F.—29.

8

LAW (EDUCATION) DEPARTMENT.

Ed 3468

Received 13 NOV 1921 . *Registered* 14/11/21

SECRETARY TO GOVT. OF MADRAS HOME DEPARTMENT

Subject.

Resubmitting to Government the plans and revised estimates relating to the construction of a boarding house for the St. Ann's Girls' High School, Mangalore.

ENCLOSURES.
No.
Spare copies

R.C. No. 252/21 W.B.

Station Madras , *Dated the* 11th November 1921 191

From (Name) R.Littlehailes Esq., M.A.,

(Designation) Director of Public Instruction

To The Secretary to the Government of Madras,

Law (Education) Department.

Sir,

I have the honour to resubmit herewith the plans and revised estimates relating to the construction o boarding house for the St. Ann's Girls High School, Mangalore reported to have been revised in accordance with the Chief Engineer's note No. 4498 C 20.6.21 sent with Government Memorandum No. 1934 B-1 dated 29th June 1921.

I have the honour to be,

Sir,

Your most obedient servant,

for Director of Public Instruction.

P.R.K. 11/11

PUBLIC WORKS DEPARTMENT.

E. W. N O T E. No

* * * * ** 860 C 9

6.2.4

I. In their order No.1396 Home (Educational) dated 31-10-1918, the Government were pleased to sanction a grant not exceeding Rs.32,000 towards the cost of constructing a boarding house for the St. Ann's Girls' High School at Mangalore the amount of the estimate being Rs.85,254 (excluding the cost of the chapel).

II. The Director of Public Instruction subrits now, for approval and sanction of additional grant, a revised estimate amounting to Rs.1,15,653 (excluding chapel) for the work and said to have been revised with reference to the E.W. Note No.4418-C dated 20-6-1921.

III. The revised estimate has been examined and the remarks thereon are summarized below.

(1) The details of the original and revised estimates are compared below:-

ial o.	Description.	Original estimate G.O. No.1396 Home (Edl) dated 31-10-1918.	Revised estimate under reference.
1.	Site plan No.V.	Rs.	Rs.
2.	Main block Nos.I & II based on plan A dated 12-10-17 prepared in C.E's Office.	66974	90174
3.	Out houses Plan III.	6391	8587
4.	Compound wall Plan VI.	5851	5860
5.	Latrine bath rooms and covered passage. 90' long	3570	5114

No.	Description	Estimate G.O. No.1396 Home Edl.) dated 31-10-1918.	Revised estimate under reference
		Rs.	Rs.
		82786	109735
6.	Well including tank etc.	2468	2468
7.	P o r c h.		3450
	Total cost excluding chapel (for which no grant was asked for and sanctioned)	Rs. 85254	Rs.115653
			85254
	Net excess.	Rs.	30399

(2) ... excess of ... may be allocated proximately under the following heads.

	Rs.
a) Excess due to enhanced rates.	22140
b) do. due to new items not in the original estimate such as cutting laterite in foundations levelling course of concrete addition of a porch ~~(Rs.3450)~~ (Rs.3450)	4565
c) do. due to revision of L.S. items based on actual.	1108
d) Proportionate increase in contingencies and petty supervision and fees of Rs.403 for revision of estimate and clerical error.	2276
e) Increase the length of the covered passage from 30 ft. to 90 ft. (shown on the site plan No.8)	486
~~f)~~ Total excess. Rs.	~~30899~~ 30575
educt saving in revision of quantities.	176
Net excess. Rs.	30399

(3) The excess of ~~Rs.22~~ Rs.22140 due t hanced rates alone corresponds to about % of the amount of the original estimate proved in 1918.

(4) In the following cases either the ovision is extravagant or the rates high.

(i) Laterite concrete jelly in surki

surki mortar rate Rs.34-8-0.--It is pointed out that the quantity of mortar to be ground should be the same as the volumes of sand and surki which in this case is only 36 cft.

(ii) Provision of brass hinged, in place of iron ones is, notwithstanding its perhaps greater suitability to the locality, considered extravagant for a hostel.

(iii) The rates for teak windows show an increase over those of 1918, while as a matter of fact, the current prices are ~~gone~~ lower than those of late. The rates for mere teak scantlings, in the case of doors and windows, and teak wood wrought and put up are noted to be the same viz., Rs.7/- per cft. against the current Local Fund rate of Rs.5-14-0 for teak wood wrought+put up. The rate of Rs.7 for teak wood beams may be altered to Rs.6/- The Superintending Engineer is requested to revise the rates generally in all cases with reference to current market rates.

(iv) Two rates viz., Rs.7-8-0 and Rs.6-12-0 are given for cement. Both these rates are high when compared with the rate of only Rs.5-12-0 a cft. in the P.W.D. schedule, Mangalore. Except in the case of latrines, the ~~proportion~~ proportion of cement to sand in cement mortar for plastering should be only 1:3. The rate should be revised accordingly by the Superintending Engineer.

(v) The rate of Rs.2 per sq.ft. jungle wood partition corresponds to Rs.200 per

per 100 sft. and this is considered high. The original rate of Rs.125 should be sufficient.

(vi) The rate for ferro concrete slab 5" thick is Rs.2 per sq.ft. or Rs.4-12-9 a sft nearly, ~~About~~ about ½ the amount should be sufficient. No details are given for the 8 cwt. of steel reinforcement accounted for, this percentage of steel is too high. The Superintending Engineer is requested to revise the rate with reference to the actual size of the slab and the percentage of reinforcement required.

(vii) Details should have been given in the estimate before raising the lump sum amounts of Rs.400 to Rs.580 for staircase and Rs.125 to Rs.200 for wood oilin

(viii) Owing to the rates of Rs.34-8 for laterite in surki mortar and Rs.7-0- for teak wood beams having been reduced now to Rs.34 and Rs.6 res-pectively & leaving the amou of the estimate has been reduced from Rs.115653 to Rs.114480.

IV. The original estimate was sanctione in 1918 and the work presumably is in progress since then. The exact stage of the progress is not known but it does not seem reasonable that the enhanced r provided in the revised estimate should apply to all the quantities of work exe cuted from the beginning. This point al should be examined by the Superintending Engineer.

V. With these remarks the revised estimate of Rs.11480 is recommended for approval in supersession of the one referred to in the G.O. mentioned in the opening para of the note.

TSE 30/1/22 — 30/1/22 — C.T.A 31/1 — (Sd) W. H. 5/2/22.

Law (ES) Dept

on the Director of Public Instruction Rc. No 252/21 & 11 II/4.

Note by the Chief Engineer, PWD No 860 C&J 6.2.22

Boarding House for Sh. Amina Girls' High School Mangalore.

Memo. No. 1934 B-24.

20-2-22

The D.P.I. is informed that the Govt. are unwilling to sanction the revised estimate in its present condition for the reasons given by the Chief Engineer in his note read above. The Correspondent should therefore be the estimate revised according in consultation with the Supdg Engineer, Fourth Circle, and resubmit it at an early date.

DES. Mangalore
Wtd 21 FEB. 1922

Director of Public Instruction
= Plans & estimates returned.
(By I & a by IV)

~~Copy to the Sr. IV circle & duplicate.~~
~~with 2 copies of est. &c.~~
~~No 41 dt 6.2.22~~
~~& EGo C&J 6.2.22~~

17.2.22

17.2.22

17/2

for

C.S. 30—22,408—3-10-22.

1396 - 31.10-18

EDUCATIONAL DEPARTMENT.

Received 26 SEP 1923 192 . Registered 192

Subject.

L.Dis 3611/B 24/9/23

Hostel Grant - St. Ann's Girls' High School, Mangalore.

Enclosures. No. Three

Spare copies.

R.C. No. 1017-D/22.

Station Madras, Dated the 20th. September, 1923.

From (Name) R. LITTLEHAILES, Esq., M.A.,

(Designation) Director of Public Instruction.

To The Secretary to the Government of Madras,

LAW(EDUCATION) Department.

Sir,

With reference to your Memorandum No.1934.B-4, dated 20-2-1922, I have the honour to submit herewith the revised estimate amounting to Rs.1,14,227 received with letter No.1014.M/101-E dated 6-6-23 of the Superintending Engineer, Coimbatore Circle (copy enclosed) for the construction of a boarding house in connection with the St. Ann's Girls' High School, Mangalore. The Special Consuling Architect, to whom this revised estimate was sent,

(P.T.O)

suggests that the amount may be reduced by Rs.115, vide his letter No.6023-C dated 28-8-23 (copy enclosed). As approved by the Special Consulting Architect, the amoun of the revised estimate stands at Rs.1,14,112. I recommend that the scheme relating to the construction of the boarding house at an increased cost of Rs.1,14,1 may be approved and placed in the list of approved work

2. Since a grant of Rs.32,000 only was promised on the original estimate of Rs.85,254, a grant of Rs.43,000 only may be allowed on the revised estimate o Rs.1,14,112.

No.1014.M/101-E, dated 6th June,1923.

PUBLIC WORKS DEPARTMENT.

17

From,

W.G.Molesworth, Esq.,
Superintending Engineer, Coimbatore Circle.

To,

The Director of Public Instruction,

Madras.

Sir,

Revised estimate - St.Ann's High School - Boarding House, Bendore, Mangalore.

With reference to your R.U.C.No.1017-D/22, dated 24th March 1923, I forward herewith a revised estimate for Rs.1,14,227 prepared in this office on the lines of the instruction conveyed in the note by the Chief Engineer,P.W.D., No.860-C, dated 6th February 1922 allowing P.W.D. schedule of rates. The amount of the revised estimate as submitted by the Correspondent, amounts to Rs.1,17,044 or an excess of Rs.2,817 over the office estimate.

A detailed statement showing the items on which the rates are cut down as extravagant and the difference caused in each such item, is herewith forwarded. The extravagance lies in the use of a richer proportion of cement in cement-plaster, and a higher rate allowed for cement per C.Ft. The increased rates on account of brass hinges and fittings for windows are also disallowed as the Chief Engineer,P.W.D., does not accept the reason of the climatic conditions of Bendmore.

Data is also furnished for the rates allowed in this office.

Sd. G.Molesworth, 3-6-23,
Supg:Engineer, Coimbatore Circle.

/Sd/- S.Venkatarama Aiyar,
for Superintending Engineer,
Coimbatore Circle.

(True Copy).

PUBLIC WORKS DEPARTMENT.

18

From,

M.R.Ry.,Rao Sahib.P.Ranganayakulu Nayudu Garu,B.C.E.,
A.M.I.E. (Ind.).
Offg: Special Consulting Architect to Goverment.

To,

The Director of Public Instruction,

Madras.

Dated, Madras, the 28th August 1923.

Sir,

St. Ann's High School, Bendore.

I have the honour to return, with the following remarks, the plans and revised estimates for the construction of a Boarding house for the school, received with your letter R.C. No.1017-D/22 dated the 7th August 1923:-

(1) The estimate has already been checked by the Superintending Engineer, Coimbatore Circle, with regard to the reasonableness of cost and was reduced to Rs.1,14,227/- but the suggestions in paragraph 4 (VI) of the Chief Engineer's Note No.860-C dated 6th February 1922 regarding the ferro-concrete slab over the new portico have not been considered.

(2) According to the arrangement of the girders proposed for the portico, the shorter span for the purpose of designing slabs is 5 feet. A slab 3" thick re-inforced with No.9 expanded metal sheet (3" x 3/16" x 1/8") will carry a safe load of 97.9 lbs. per sq.ft. in addition to the weight of the slab.

100 Sq.ft.Ferro concrete slab 3" thick.	
concrete jelly ¼"x¾" size @ /- per 100 C.ft. at side.	4- 3-2
nt @ Rs.4 per c.ft.(as in the correspondent's data)..	21- 0-0
10.5"--Sand @ Rs.6 per 1000 c.ft.	0-10-0
75 lbs.¼ M.I.steel rod 4" apart @ Rs.13 cwt. ..	8-11-3
29 " 3/16" -do-- 6" " .. @ Rs.15 cwt. ..	3-14-1
2 " annealed steel wire 20 S.W.G. @ Re.1/- per lb. ..	2- 0-0
Cost of wooden forms @ 0-2-1 per Sq.ft..	13- 0-4
Conveyance of cement iron &c., inclusive of tram fare	9- 6-0
Labour for laying bending bars, concreting,watering &c. ..	5- 0-0
T o t a l..Rs.	67-12-10

The slab can therefore be reduced from 4" to 3". If expanded metal is not preferred, the reinforcement may be of ordinary M.Steel rods ¼" diameter 4" apart tied to cross rods 3/16" diameter, (apart by No.20 S.W.G. anneal wire. The cost of this slab will be Rs.67-12-0 per 100 ft. as shown in the margin *

Rs.0-12-0 per sq.ft. including Rs.0-1-2 per sq.ft. for contra tor's

(P.T.O)

contractor's profit &c. The cost of the 3" slab cannot therefore reasonably exceed Rs.0-12-0 per sq.ft. against Rs.1-6-0 provided in the estimate and now corrected by the correspondent to Rs.1-2-0 per sq.ft

(3) .Consequent on the correction in paragraph (2) above the estimate revised by the Superintending Engineer will be reduced by Rs.115/- and may be approved

Law (Coll) D

Subject Building Grant - St. Aloysius Building House, Mangalore

[C. no 1413B] from the D.P.I. no. 252 W.B & 25.4

W.b.D. SECTION
27 APR 1921
DEPARTMENT NUMBER
1362

Q.

The file may in the first instance be sent to P.W.D. W.O. for Scrutiny of the estimates. (Vide para 2 iii of G.O. 1582 Edn.)

AS 27.4.21

AR 28/4/21

P.W.D. W.

P.W.D.

Note by the Chief Engineer

VM 30/4

DS

The Plan and the Estimate have been sanctioned by the Chief Engineer and his remarks thereon are contained in his note read above. The file may now be returned to the Law (Coll Sol) Dept for revised Planning revised Plan and Estimate in the work.

Law (Gen) D

28.6.21

REGISTRAR HOME DEPARTMENT
28 JUN 1921
GOVT.

P.W.D. No 1362 W/S-1

28-6-21

10.6.21

10/6/21

Law / Educl W.O.

A draft memo is submitted for approval.

1934B

23.6.21

24.6.21

7/8/21

Issued as memo No. 1934 B1, dt 29.6.21

[CNo. 31 Feb B]

From the, D.P.D., No. 2521-16 for o

The file may be sent to the P.W.D. u.o. for scrutiny of the revised plans and estimates.

A. 11.21

P.W.D. u.o.

18.11.21

Note by the Chief Engineer, P.W.D. no 860C dt 6

JS.

The revised plans and estimates have been scrutinised by the Chief Engineer whose remarks thereon are contained in his note read above. The file may now be returned to the Law (Education) Dept for necessary action.

2.2.22

1.2.22

C.E.

2/2

[illegible] submitted further revised.

The Excess ~~question~~ due to [illegible]
enhancement of rate, wh[illegible]
[illegible] to amount to nearly 29%
original Estimate seems to
[illegible] been allowed, even in respect of
quantities of work executed
[illegible] three years ago when the
[illegible] prices [illegible] very high. Please see para IV of the
note on p. 12 supra. The amount will have to be fixed on
[illegible] to the revised Estimate

calculated according to the suggestion in the C-E's note referred to above. ~~I do~~ The amount once allowed at the labour rates for past works cannot be reduced later on ~~correction~~, as the actual cost is not always correctly maintained. The rate prevailing during the period of time when the work was under actual execution should be adopted & the total estimate revised.

C.R.
9.2.22

For remarks

W
10/2/22

P.W.D

DS

No. 1934 B-3
10-2-22

All (The) necessary instructions are given in the Chief Engr's note. The D-P.I. may (The Master) be informed that the Govt. are unwilling to sanction the revised estimate in its present condition for the reasons given by the Chief Engineer in his note and that the (correspondent) should have the estimate revised again in consultation with the Supdg. Engineer IV Circle, and resubmit it to Govt. A draft memo is accordingly submitted which may be sent to Law (Edn) for ~~acceptance~~ issue

LB SECTION
13 FEB 1922
RECEIPT NUMBER

GOVERNMENT OF MADRAS
18 FEB 1922
LAW DEPARTMENT

55 B
18/2/22

17.2.22

C.T.I
17/2

May issue
C.R.
18/2/22

the recommendation in
the D.P.I. may be accepted. Drafts are
submitted. In 1916, the D.P.I. explained that
the reason for not recommending
7-9-23 a half grant for this work was that
the scale of accommodation provided
was in excess of that laid down in the
grant in aid code & that the scheme
appeared to be an expensive one. Accordingly
a grant of Rs. 32,000 was sanctioned
on an Estimate of Rs. 85,254. The
Excess over the original estimate, viz
Rs 29,226. is mostly made up of
Excess due to enhanced rates (22,140
- new items not in the original
Estimate, including concrete addition to
the porch (Rs. 4565). The original grant
was sanctioned in 1918, and the
Chief Engineer presumes that the work
has been in progress since then
& is apparently in progress now.
The spreading of the work over
a long period subjects the work
to vicissitudes due to fluctuations
in rates: and consequently no

trictly in ~~as~~ Estimate is possible. Though the D. P. I does not recommend not also a half grant, but only a grant in the same proportion ~~to~~ the Estimate as the grant sanc. originally, yet the revised Estimate involves an Excess of grant of Rs 11,000. One other point is also noticed. The Estimate provide for a porch at a cost of Rs 3450. In the case of the Ramakrishna Students' Home, a porch was considered a luxury and ~~provided~~ the amount provided for it was not taken in assessing the grant for it. There is no reason why it should be allowed here. Orders.

43000
32000
11000

p. 100 Cy

Ca
21/10/23

A grant of 43,000 Rs on an estimate of over 1 lac of 74 thousand rupees is not too much. If the works are executed as per revised estimate, the grant may be noted.

2/10/23

M3. I agree with Mudy.

Orders

U.S

Draft already sent is for approval

Ca
5/10/23

FW
.10.23
SLT
.10.23.

Scott. II-10 (a)—48,962—2-2-22. (5)

Law (Edn.) DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.		
When copied ..	1/10	
When examined ..	6/10/10	
When signed ..		
When despatched ..		

Grant.

Building — Boarding house — St. Ann's girls' high school, Mangalore — Increased cost — included in list of approved works.

READ AGAIN G.O. No. 1396, dated 31-10-1918. (T)

" " " " " " 192 .

READ ALSO—

C. No. 3611/B, From the , No. , dated 192 .

" " " " " " 192 .

" " " " " " 192 .

ORDER.

No. 1417, dated 5-10-1923.

mis

(D)

Govt. sanction the inclusion, in the list of approved works maintained in pursuance of G.O. 572 of 10.5.22, of the construction a boarding house in connection with the St. Ann's girls high school, Mangalore, at an increased cost of —> Rs. 1,14,112. While this approval does not convey an guarantee of grant, it will render the work eligible for an increased grant (under the grant-in-Aid code) —> Rs. 43,

p. 16 of

p. 15 of

and when funds become available provided that the suggestion in special consulting Archi re adopted and that all conditions prescribed in the code are duly complied with.

VV.
1·9·23
CT
3·9·23.

SC 07/9